Project Planning Phase

Project Planning Template (Product Backlog, Sprint Planning, Stories, Storypoints)

Date	21 February 2026
Team ID	LTVIP2026TMIDS69451
Project Name	DocSpot : Seamless Appointment Booking for Health

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create product backlog and sprint schedule

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	Registration	USN-1	As a user, I can register for the application by entering my email, password, and confirming my password.	2	High	Pooja
Sprint-1		USN-2	As a user, I will receive confirmation email once I have registered for the application	1	High	Pooja
Sprint-2		USN-3	As a user, I can register for the application through Facebook	2	Low	Pooja
Sprint-1		USN-4	As a user, I can register for the application through Gmail	2	Medium	Pooja
Sprint-1	Login	USN-5	As a user, I can log into the application by entering email & password	1	High	pooja
	Dashboard					

Project Tracker, Velocity & Burndown Chart: (4 Marks)

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed (as on Planned End Date)	Sprint Release Date (Actual)
Sprint-1	20	6 Days	30Jan 2026	04Feb 2026	20	04Feb 2026
Sprint-2	20	6 Days	05 Feb 2026	10 Feb 2026	20	10 Feb 2026
Sprint-3	20	6 Days	11Feb 2026	16Feb 2026	20	16Feb 2026
Sprint-4	20	6 Days	17 Feb 2026	22Feb 2026	20	22Feb 2026

Velocity:
Imagine we have a 10-day sprint duration, and the velocity of the team is 20 (points per sprint). Let's calculate the team's average velocity (AV) per iteration unit (story points per day)